Demolition
January 2012 - April 2012

Foundations, Underground Work, and Slabs
April 2012 - August 2012

Exterior Roofing, Siding, and Brick
October 2012 - April 2013

Parking Lots, Hardscape, and Landscape
April 2013 - July 2013

Grading and Utilities
February 2012 - July 2012

Structural Framing
August 2012 - December 2012

Interior Build-Out
November 2012 - July 2013

Punchlist and Furnishings
July 2013 - August 2013

UNCG Mixed-Use Village Construction Timeline